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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

Cost Improved Receiver Electronics Unit Thermal Receiver Unit (CIRE TRU)

Part Number:  9376120

Common Power Control Unit (CPCU)

Part Number:  12272555

1.  The purpose of this modification is to provide the following:

    a.  MODIFICATIONS P00006 AND P00007 WERE NOT USED, AND ARE HEREBY ADMINISTRATIVELY        ______________________________________________________________________________

        DELETED.        ________

    b.  PACKAGING REQUIREMENTS:        ______________________

        1)  In the event that the GFM-LRU field assets arrive in containers that are

            re-usable without rework/repair, the Contractor shall utilize those same

            containers when shipping remanufactured items to Anniston (TRUs) or the

            Lima Tank (LATP) (CPCUs).

        2)  The Contractor shall protect and ship the remanufactured assets with the

            Best Level A/A packaging, should an adequate supply of reusable containers

            in good condition not be received with the GFM Line Replaceable Units (LRUs).

        3)  The Contractor is hereby authorized to dispose of any shipping containers

            received with GFM LRUs that are not suitable for reuse.

    c.  EXERCISE THE CONTRACT OPTION FOR INC 8, IN ACCORDANCE WITH FAR 52.217-6,

        "EVALUATED OPTION FOR INCREASED QUANTITY AS FOLLOWS:

        0007AA  TRU Remanufacture INC 8     QTY:  100 Each        __________________________________________________

             U/P: $26,382.6599     Fee:  $ 2,521.2313

                       Total U/P w/Fee:  $28,903.8912        Total Cost:  $2,890,389.12

        0007AB  CPCU Remanufacture INC 8    QTY:  100 Each        __________________________________________________

             U/P: $ 8,877.6407     Fee:  $   844.4917

                       Total U/P w/Fee:  $ 9,722.1324        Total Cost:  $  972,213.24

        0008    TRU GFE Repairs INC 8        _____________________________

             Cost:  $203,858.67    Fee:  $20,385.33          Total Cost:  $  224,244.00

        0009    CPCU GFE Repairs INC 8        ______________________________

             Cost:  $101,929.33    Fee:  $10,193.33          Total Cost:  $  112,122.66

        0010    Raytheon Bench Stock INC 8        __________________________________

                                   Fee:  None                Total Cost:  $  500,000.00

    d.  DELIVERY SCHEDULE:  Delivery schedules for CLINs 0007AA and 0007AB are provided

in Schedule B of this Modification.
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

2.  MILSTRIP AUTHORITY:  CLIN 0010, BENCH STOCK FOR INC 8   ______________________________________________________

    a.  Milstrip Authority is granted for Bench Stock in accordance with the Statement of Work

in the basic contract.  In accordance with FAR 51.105, "Payment for Shipments", DOD will not

forward bills to contractors for supplies ordered from Government stock until after

the supplies have been shipped.  Receipt of billings is sufficient evidence to establish contractor

liability and to provide a basis for payment.  Contractors are to make payment promptly upon

receipt of billings.  Upon receipt of billing, the contractor may invoice against Contract Line Item

CLIN 0010 of the contract for reimbursement on a cost basis.  No profit or fee is allowable on_________

CLIN 0010.  The following clauses apply:

                DFARS 252.251-7000    Ordering from Government Supply Sources (May 1995)

                DFARS 252.245-7001    Reports of Government Property

                FAR 52.245-5          Government Property (Cost-Reimbursement, Time and

                                      Material, or Labor-Hours Contracts) - Deviation

    b.  Availability of Government Furnished Material is not guaranteed.  Late receipt or non-

receipt of MILSTRIP Government Furnished Material shall not be considered valid reason for delay in the

contract delivery schedule.  Government Furnished Material is not to be requisitioned unless a

bonafide need is identified.

3.  SERIALIZATION OF REMANUFACTURED UNITS:    _____________________________________

    a.  Each Line Replaceable Unit (LRU) must have the old data plate removed.  A new data plate is

to be applied wich includes a new serial number per the LRU, beginning as indicated below.

    b.  The "remanufacture date" and the new serial number are what should be referenced on the new

data plate, not the original date of production, nor the original serial number.

        1)  100 TRUs shall be numbered sequentially from E076 through E176

        2)  100 CPCUs shall be numbered sequentially from E0076 through E0176

4.  As a result of this modification, the total contract price is increased by $4,698,969.02,

from $3,596,726.77, to a new total contract price of $8,295,695.79.

5.  All other terms and conditions remain unchanged.

                                               *** END OF NARRATIVE A 012 ***
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
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MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0007AA        TRU REMANUFACTURE                                                                            $      2,890,389.12              _________________                                                                             _________________

              NOUN: INC 8

              SECURITY CLASS: Unclassified

              PRON: J52GFF1047    PRON AMD: 01    ACRN: AC

              AMS CD: NFR001

              FMS CASE IDENTIFIER: EG NFR

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-SEP-2005

                            $     2,890,389.12

TRU REMANUFACTURE DELIVERY SCHEDULE

100 EACH

DEL       QTY           DATE                             SHIP TO:_________________________________________________________________

001       4 EA        31 JUL 03                          GDLS/Anniston

002       4 EA        29 AUG 03                          7 Frankfort Ave, Bldg 105

003       4 EA        30 SEP 03                          Anniston, AL  36201

004       4 EA        31 OCT 03

005       4 EA        30 SEP 03                            ATTN:  BOB FREICHT

006       4 EA        31 OCT 03                            MARK FOR:  Egyptian Coproduction

007       4 EA        28 NOV 03                            Contract:  DAAE07-00-C-N001

008       4 EA        31 DEC 03

009       4 EA        30 JAN 04                            DODAAC:  CKOMPA

010       4 EA        27 FEB 04

011       4 EA        31 MAR 04

012       4 EA        30 APR 04

013       4 EA        31 MAR 04

014       4 EA        30 APR 04

015       4 EA        31 MAY 04

016       4 EA        30 JUN 04

017       4 EA        30 JUL 04

018       4 EA        31 AUG 04

019       4 EA        30 SEP 04

020       4 EA        29 OCT 04

021       4 EA        30 NOV 04

022       4 EA        31 DEC 04

023       4 EA        31 JAN 05

024       4 EA        28 FEB 05

025       4 EA        27 MAR 05
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                              (End of narrative F001)

0007AB        CPCU REMANUFACTURE                                                                           $        972,213.24              __________________                                                                            _________________

              NOUN: INC 8

              SECURITY CLASS: Unclassified

              PRON: J52GFF1147    PRON AMD: 01    ACRN: AC

              AMS CD: NFR001

              FMS CASE IDENTIFIER: EG NFR

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-SEP-2005

                            $       972,213.24

CPCU REMANUFACTURE DELIVERY SCHEDULE

100 EACH

DEL       QTY           DATE                             SHIP TO:_________________________________________________________________

001       4 EA        31 JUL 03                          Lima Army Tank Plant

002       4 EA        29 AUG 03                          1155 Buckeye Road Bldg 147

003       4 EA        30 SEP 03                          Lima, Ohio  45804-1989

004       4 EA        31 OCT 03

005       4 EA        30 SEP 03                          MARK FOR:  Egyptian Coproduction

006       4 EA        31 OCT 03

007       4 EA        28 NOV 03                          DODAAC:  W80Y73

008       4 EA        31 DEC 03

009       4 EA        30 JAN 04

010       4 EA        27 FEB 04

011       4 EA        31 MAR 04

012       4 EA        30 APR 04

013       4 EA        31 MAR 04

014       4 EA        30 APR 04

015       4 EA        31 MAY 04

016       4 EA        30 JUN 04

017       4 EA        30 JUL 04

018       4 EA        31 AUG 04

019       4 EA        30 SEP 04

020       4 EA        29 OCT 04

021       4 EA        30 NOV 04

022       4 EA        31 DEC 04

023       4 EA        31 JAN 05

024       4 EA        28 FEB 05

025       4 EA        27 MAR 05

  5 8

DAAE20-01-C-0019 P00010

RAYTHEON COMPANY



CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

                              (End of narrative F001)

0008          Supplies or Services and Prices/Costs              _____________________________________

              TRU GFE REPAIRS                                                                              $        224,244.00              _______________                                                                               _________________

              NOUN: INC 8

              SECURITY CLASS: Unclassified

              PRON: J52GFF1347    PRON AMD: 01    ACRN: AC

              AMS CD: NFR001

              FMS CASE IDENTIFIER: EG NFR

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-SEP-2005

                            $       224,244.00

0009          Supplies or Services and Prices/Costs              _____________________________________

              CPCU GFE REPAIRS                                                                             $        112,122.66              ________________                                                                              _________________

              NOUN: INC 8

              SECURITY CLASS: Unclassified

              PRON: J52GFF1447    PRON AMD: 01    ACRN: AC

              AMS CD: NFR001

              FMS CASE IDENTIFIER: EG NFR

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-SEP-2005

                            $       112,122.66

0010          Supplies or Services and Prices/Costs              _____________________________________

              RAYTHEON BENCH STOCK                                                                         $        500,000.00              ____________________                                                                          _________________

              NOUN: INC 8

              SECURITY CLASS: Unclassified

              PRON: J52GFF1247    PRON AMD: 01    ACRN: AC

              AMS CD: NFR001

              FMS CASE IDENTIFIER: EG NFR
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Reference No. of Document Being Continued
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              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-SEP-2005

                            $       500,000.00

BENCH STOCK FOR CLIN 0010 IS TO BE USED FOR INC 8 ONLY______________________________________________________

                              (End of narrative F001)
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SECTION G - CONTRACT ADMINISTRATION DATA

LINE    PRON/                       OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    PRON/                       OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    AMS CD                ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    AMS CD                ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ______                ____  ___________          ____________      __________________                     ________________   ______                ____  ___________          ____________      __________________                     ___________

0007AA  J52GFF1047             AC       1        $               0.00  $       2,890,389.12            $       2,890,389.12

        NFR001                        2DBJPX

0007AB  J52GFF1147             AC       1        $               0.00  $         972,213.24            $         972,213.24

        NFR001                        2DBJPX

0008    J52GFF1347             AC       1        $               0.00  $         224,244.00            $         224,244.00

        NFR001                        2DBJPX

0009    J52GFF1447             AC       1        $               0.00  $         112,122.66            $         112,122.66

        NFR001                        2DBJPX

0010    J52GFF1247             AC       1        $               0.00  $         500,000.00            $         500,000.00

        NFR001                        2DBJPX

                                                                           _________________

                                                         NET CHANGE    $       4,698,969.02

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AC        9711 X8242EGO1X6D1000NFR 001252GEGS20113                W56HZV           $       4,698,969.02                                                                                                          __________________

                                                                                          NET CHANGE    $       4,698,969.02

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $       3,596,726.77              $       4,698,969.02              $       8,295,695.79
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